

Bauzeitenplan

LEDERHAUS RAVENSBURG Planungsphase 2015

					2015																																																											
					Januar					Februar					März					April					Mai					Juni					Juli					August					September					Oktober					November					Dezember				
Pos	Vorgang	Dauer	Start	Ende	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52								
1	Werkplanung gesamt Ausschreibung 1. B.A. 2016	225 at	12.01.2015	30.11.2015	225 at																																																											

Projektzeitrahmen von 01.01.2015 bis 31.12.2015
 Kalender: Baden-Württemberg
 Filter:
 Druckdatum: 12.11.2014 18:51

Rainer Ewald
 Dr.-Ing. habil. Freier Architekt
 Hirschgraben 1
 88214 Ravensburg
 Tel. 0751-35908383
 Fax 0751-23431
 e-Mail: info@ewald-partner.de